

W80c4.CJC-66010

SUMMARY - RETROFIT AND PRODUCTION - Redesign, Test, Retro-  
fit Two Units; Acceptance Test Two Units; Environmental  
Test One Unit; Produce 10 Units

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	31,268	5.69	178,052
Hourly	69,684	3.32	231,109
Total Labor			\$ 409,161
R&D Overhead @ 135%			552,367
Materials			\$437,974
Material Burden @ 14.9%			65,258
Total Materials Including Burden			<u>503,232</u>
Subtotal			\$1,464,760
Gen. & Adm. Expense @ 7.8%			<u>114,251</u>
Total Estimated Cost			\$1,579,012
			<i>1070</i> <u>157,901</u>
			<u>1,736,913</u>

25 YEAR RE-REVIEW

W80C4.3CJC-66010

Production Only

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	23,532	5.64	132,700
Hourly	62,402	3.33	207,588
Total Labor			\$ 340,288
R&D Overhead @ 135%			459,389
Materials			\$342,426
Material Burden @ 14.9%			51,021
Total Materials Incl. Burden			<u>393,447</u>
Subtotal			\$1,193,124
Gen. & Adm. At 7.8%			<u>93,064</u>
Total Estimated Cost			\$1,286,187
			128618
			<u>1,414,805</u>

10%

W80C4-ACJC-66010SUMMARY - Develop, Test, and Produce 250 Flip Chip Amplifiers and  
1100 for 10 Production Units

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	8,037	5.84	46,936
Hourly	22,524	2.93	65,995
Total Labor			\$112,931
R&D Overhead @ 135%			152,457
Materials			\$129,900
Material Burden @ 14.9%			19,355
Total Materials Incl. Burden			<u>149,255</u>
Subtotal			\$414,643
Gen. & Adm. Expense @ 7.8%			<u>32,342</u>
Total Estimated Cost			\$446,985

W80C4-A-1CJC-66010

## Design, Test and Set Up (One Time Charge)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	1,132	5.84	6,611
Hourly	1,924	2.93	5,637
Total Labor			\$12,248
R&D Overhead @ 135%			16,534
Materials			\$18,300
Material Burden @ 14.9%			2,727
Total Materials Incl. Burden			<u>21,027</u>
Subtotal			\$49,809
Gen. & Adm. Expense @ 7.8%			<u>3,885</u>
Total Estimated Cost			\$53,694

W80C4-A-2.0CJC-66010Manufacture 1,350 Flip Chip Amplifiers (10 Production and 2 Retrofit) *What?*

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	6,905	5.84	40,325
Hourly	20,600	2.93	60,358
Total Labor			\$100,683
R&D Overhead @ 135%			135,922
Materials			\$111,600
Materials Burden @ 14.9%			16,628
Total Materials Incl. Burden			<u>128,228</u>
Subtotal			\$364,833
Gen. & Adm. Expense @ 7.8%			<u>28,457</u>
Total Estimated Cost			\$393,290

W80C4-A-2.1CJC-66010

Manufacture 1,100 Flip Chip Amplifiers (10 Production Units)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	6,102	5.84	35,636
Hourly	18,320	2.93	53,678
Total Labor			\$ 89,314
R&D Overhead @ 135%			120,574
Materials			\$88,484
Materials Burden @ 14.9%			13,184
Total Materials Incl. Burden			<u>101,668</u>
Subtotal			\$311,556
Gen. & Adm. Expense @ 7.8%			<u>24,301</u>
Total Estimated Cost			\$335,857

*How does this  
tie in w/*

W80C4-BCJC-66010

Retrofit Two Units (1-B, 1-C, 1-D, 1-E, 1-F, 1-G, 1-H, 1-I, 1-J, 1-K)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	5,801	5.87	34,052
Hourly	3,078	3.64	11,204
Total Labor			\$ 45,256
R&D Overhead @ 135%			61,096
Materials			\$54,132
Materials Burden @ 14.9%			8,066
Total Materials Incl. Burden			<u>62,198</u>
Subtotal			\$168,550
Gen. & Adm. Expense @ 7.8%			<u>13,147</u>
Total Estimated Cost			\$181,697

W80C4-CCJC-66010

Fabrication, Assembly, Electrical Test, Optical &amp; Mechanical Assembly

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	9,282	5.37	49,844
Hourly	37,566	3.47	130,354
Total Labor			\$180,198
R&D Overhead @ 135%			243,267
Materials			\$252,182
Materials Burden @ 14.9%			37,575
Total Materials Incl. Burden			<u>289,757</u>
Subtotal			\$713,222
Gen. & Adm. Expense @ 7.8%			<u>55,631</u>
Total Estimated Cost			\$768,853



W80C4-DCJC-66010

## Quality Control and Inspection

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	510	5.20	2,652
Hourly	3,054	3.67	11,208
Total Labor			\$13,860
R&D Overhead @ 135%			<u>18,711</u>
Subtotal			\$32,571
Gen. & Adm. Expense @ 7.8%			<u>2,540</u>
Total Estimated Cost			\$35,111

W80C4-ECJC-66010

## Program Management

	<u>Hours</u>	<u>Rate</u>	<u>Amount</u>
		<u>-\$-</u>	<u>-\$-</u>
<u>R&amp;D Overhead Pool:</u>			
Salaried	5,300	5.87	31,111
Hourly	1,008	3.64	3,669
Total Labor			\$34,780
R&D Overhead @ 135%			<u>46,953</u>
Subtotal			\$81,733
Gen. & Adm. Expense @ 7.8%			<u>6,375</u>
Total Estimated Cost			\$88,108

Boy, is this even loaded!!

W80C4-FCJC-66010

## Special Test Equipment and Tooling

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	553	5.37	2,862
Hourly	1,488	3.47	5,163
Total Labor			\$ 8,025
R&D Overhead @ 135%			10,834
Materials			\$1,760
Material Burden @ 14.9%			262
Total Materials Incl. Burden			<u>2,022</u>
Subtotal			\$20,881
Gen. & Adm. Expense @ 7.8%			<u>1,629</u>
Total Estimated Cost			\$22,510

W80C4-GCJC-66010

## Upgrade Drawings and Manuals

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	1,805	5.87	10,595
Hourly	966	3.64	3,516
Total Labor			\$14,111
R&D Overhead @ 135%			<u>19,050</u>
Subtotal			\$33,161
Gen. & Adm. Expense @ 7.8%			<u>2,587</u>
Total Estimated Cost			\$35,748

S-225.CJC-66010

SUMMARY - Redesign, Test, Retrofit Two Units; Acceptance Test  
Two Units; Environmental Test One Unit; Produce  
Ten Units

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	28,635	5.63	161,076
Hourly	41,777	2.88	137,791
Total Labor			\$ 298,867
R&D Overhead @ 135%			403,470
Materials			\$435,602
Material Burden @ 14.9%			64,905
Total Materials ;Incl. Burden			<u>500,507</u>
Subtotal			\$1,202,844
Gen. & Adm. Expense @ 7.8%			<u>93,822</u>
Total Estimated Cost			\$1,296,666
			10% 129666
			1,426,332

S-225.CJC-66010

Production Only - 10 Production Units (5-A-2.1, 5-C, 5-D, 5-E, 5-F,  
5-G, 5-H, 5-I, 5-J, 5-K)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	23,673	5.58	132,023
Hourly	34,658	2.83	115,477
Total Labor			\$ 247,500
R&D Overhead @ 135%			334,125
Materials			\$400,100
Material Burden @ 14.9%			59,615
Total Materials Incl. Burden			<u>459,715</u>
Subtotal			\$1,041,340
Gen. & Adm. Expense @ 7.8%			<u>81,225</u>
Total Estimated Cost			\$1,122,565
			10% <u>112,256</u>
			<u>1,234,821</u>

S-225-ACJC-66010

Develop, Test, and Produce 135 Flip Chip Amplifiers and 480 for  
10 Production Units

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	7,332	5.84	42,819
Hourly	16,069	2.93	47,082
Total Labor			\$ 89,901
R&D Overhead @ 135%			121,366
Materials			\$91,202
Material Burden @ 14.9%			13,590
Total Materials Incl. Burden			<u>104,792</u>
Subtotal			\$316,059
Gen. & Adm. Expense @ 7.8%			<u>24,653</u>
Total Estimated Cost			\$340,712

S-225-A-1CJC-66010

## Design, Test, and Set-Up (One Time Charge)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	1,132	5.84	6,611
Hourly	1,924	2.93	5,637
Total Labor			\$12,248
R&D Overhead @ 135%			16,534
Materials			\$18,300
Material Burden @ 14.9%			2,727
Total Materials Incl. Burden			<u>21,027</u>
Subtotal			\$49,809
Gen. & Adm. Expense @ 7.8%			<u>3,885</u>
Total Estimated Cost			\$53,694



S-225-A-2.0CjC-66010

Manufacture 615 Flip Chip Amplifiers (10 Production and 2 retrofit)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	6,200	5.84	36,208
Hourly	14,145	2.93	41,445
Total Labor			\$ 77,653
R&D Overhead @ 135%			104,832
Materials			\$72,902
Material Burden @ 14.9%			10,862
Total Materials Incl. Burden			<u>83,764</u>
Subtotal			\$266,249
Gen. & Adm. Expense @ 7.8%			<u>20,767</u>
Total Estimated Cost			\$287,016

S-225-A-2.1CJC-66010

Manufacture 480 Flip Chip Amplifiers - 10 Production Units

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	4,860	5.84	28,382
Hourly	11,000	2.93	32,230
Total Labor			\$60,612
R&D Overhead @ 135%			81,826
Materials			\$56,900
Material Burden @ 14.9%			8,478
Total Materials Incl. Burden			<u>65,378</u>
Subtotal			\$207,816
Gen. & Adm. Expense @ 7.8%			<u>16,210</u>
Total Estimated Cost			\$224,026

*where does this  
fix in*

S-225-BCJC-66010

Retrofit Two Units (2-B + 2-C + 2-D)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	1,730	5.87	10,155
Hourly	650	3.64	2,366
Total Labor			\$12,521
R&D Overhead @ 135%			16,903
Materials			\$1,200
Material Burden @ 14.9%			179
Total Materials Incl. Burden			<u>1,379</u>
Subtotal			\$30,803
Gen. & Adm. Expense @ 7.8%			<u>2,402</u>
Total Estimated Cost			\$33,205

S-225-CCJC-66010

Fabrication - Mechanical - Optical - Optical Coating

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	1,533	5.37	8,232
Hourly	9,244	3.47	32,076
Total Labor			\$ 40,308
R&D Overhead @ 135%			54,416
Materials			\$52,850
Material Burden @ 14.9%			7,874
Total Materials Incl. Burden			<u>60,724</u>
Subtotal			\$155,448
Gen. & Adm. Expense @ 7.8%			<u>12,125</u>
Total Estimated Cost			\$167,573

S-225-DCJC-66010

Thermal

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	168	5.87	986
Hourly	16	3.64	58
Total Labor			\$1,044
R&D Overhead @ 135%			<u>1,409</u>
Subtotal			\$2,453
Gen. & Adm. Expense @ 7.8%			<u>191</u>
Total Estimated Cost			\$2,644

S-225-ECJC-66010

## Electrical Fabrication and Assembly

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	7,352	5.37	39,480
Hourly	7,760	3.47	26,927
total Labor			\$ 66,407
R&D Overhead @ 135%			89,649
Materials			\$48,600
Material Burden @ 14.9%			7,241
Total Materials Incl. Burden			<u>55,841</u>
Subtotal			\$211,897
Gen. & Adm. Expense @ 7.8%			<u>16,528</u>
Total Estimated Cost			\$228,425

S-225-FCJC-66010

## Mechanical and Optical Alignment and Check Out

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	1,880	5.87	11,036
Hourly	1,290	3.64	4,696
Total Labor			\$15,732
R&D Overhead @ 135%			<u>21,238</u>
Subtotal			\$36,970
Gen. & Adm. Expense @ 7.8%			<u>2,884</u>
Total Estimated Cost			\$39,854

S-225-GCJC-66010

## System Alignment and Test

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	2,140	5.87	12,567
Hourly	2,140	3.64	7,747
Total Labor			\$20,314
R&D Overhead @ 135%			<u>27,424</u>
Subtotal			\$47,738
Gen. & Adm. Expense @ 7.8%			<u>3,724</u>
Total Estimated Cost			\$51,462



S-225-HCJC-66010

## Quality Control and Inspection

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	440	5.20	229
Hourly	2,200	3.67	8,074
Total Labor			\$ 8,303
R&D Overhead @ 135%			<u>11,209</u>
Subtotal			\$19,512
Gen. & Adm. Expense @ 7.8%			<u>1,522</u>
Total Estimated Cost			\$21,034

S-22

5-I

CJC-66010

Detector Arrays - Power Supplies and Coolers - Pitch Encoder -  
Servo Amplifiers - Toger and Tack

Materials	\$219,750	
Material Burden @ 14.9%	32,743	
Total Materials Incl. Burden		\$252,493
Gen. & Adm. Expense @ 7.8%		<u>19,694</u>
Total Estimated Cost		\$272,187

S-225-JCJC-66010

## Program Management

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	5,300	5.87	31,111
Hourly	1,008	3.64	3,669
Total Labor			\$34,780
R&D Overhead @ 135%			<u>46,953</u>
Subtotal			\$81,733
Gen. & Adm. Expense @ 7.8%			<u>6,375</u>
Total Estimated Cost			\$88,108

S-225-KCJC-66010

10% Spares Excluding Microelectronics and Detectors Which Have  
Spares

Materials	\$22,000	
Material Burden @ 14.9%	3,278	
Total Materials Incl. Burden		\$25,278
Gen. & Adm. Expense @ 7.8%		<u>1,972</u>
Total Estimated Cost		\$27,250

S-225-LCJC-66010

## Update Drawings and Manuals

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	760	5.87	4,461
Hourly	1,400	3.64	5,096
Total Labor			\$ 9,557
R&D overhead @ 135%			<u>12,902</u>
Subtotal			\$22,459
Gen. & Adm. Expense @ 7.8%			<u>1,752</u>
Total Estimated Cost			\$24,211

W80C6.CJC-66010

SUMMARY - Redesign, Test, Retrofit Two Units; Acceptance Test  
Two Units; Environmental Test One Unit; Produce  
Ten Units (Combined with S-22)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	29,392	5.69	167,096
Hourly	66,279	3.34	221,133
Total Labor			\$ 388,229
R&D Overhead @ 135%			524,109
Materials			\$421,744
Material Burden @ 14.9%			62,840
Total Materials Incl. Burden			<u>484,584</u>
Subtotal			\$1,396,886
Gen. & Adm. Expense @ 7.8%			<u>108,957</u>
Total Estimated Cost			\$1,505,843

10%  
150,584  
1,656,427

W80C6.CJC-66010

Production Only - Combined with S-22

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	22,357	5.63	125,838
Hourly	60,311	3.34	201,461
Total Labor			\$ 327,299
R&D Overhead @ 135%			441,854
Materials			\$323,607
Materials Burden @ 14.9%			48,217
Total Materials Incl. Burden			<u>371,824</u>
Subtotal			\$1,140,977
Gen. & Adm. Expense @ 7.8%			<u>88,996</u>
Total Estimated Cost			\$1,229,973
			-10% 122,997
			<u>1,352,970</u>

W80C6-ACJC-66010

115

Develop, Test, and Produce 250 Flip Chip Amplifiers Plus 1100 for  
10 Production Units (Combined with S-22)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	6,161	5.84	35,980
Hourly	19,119	2.93	56,019
Total Labor			\$ 91,999
R&D Overhead @ 135%			124,199
Materials			\$113,670
Materials Burden @ 14.9%			16,937
Total Materials Incl. Burden			<u>130,607</u>
Subtotal			\$346,805
Gen. & Adm. Expense @ 7.8%			<u>27,051</u>
Total Estimated Cost			\$373,856



W80C6-A.1CJC-66010

Design, Test, and Set-Up (One Time Charge) (Split 50/50 with S-22)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	566	5.84	3,305
Hourly	962	2.93	2,819
Total Labor			\$ 6,124
R&D Overhead @ 135%			8,267
Materials			\$9,150
Materials Burden @ 14.9%			1,363
Total Materials Incl. Burden			<u>10,513</u>
Subtotal			\$24,904
Gen. & Adm. Expense @ 7.8%			<u>1,943</u>
Total Estimated Cost			\$26,847

W80C6-A-2.0CJC-66010

Manufacture 1,350 Flip Chip Amplifiers (10 Production Plus  
Two Retrofit Units) (Combined with S-22)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	5,595	5.84	32,675
Hourly	18,157	2.93	53,200
Total Labor			\$85,875
R&D Overhead @ 135%			115,931
Materials			\$104,520
Material Burden @ 14.9%			15,573
Total Materials Incl. Burden			<u>120,093</u>
Subtotal			\$321,899
Gen. & Adm. Expense @ 7.8%			<u>25,108</u>
Total Estimated Cost			\$347,007

W80C6-A-2.1CJC-66010

Manufacture 1,100 Flip Chip Amplifiers (10 Production Units)  
(Combined with S-22)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	4,927	5.84	28,774
Hourly	16,229	2.93	47,551
Total Labor			\$ 76,325
R&D Overhead @ 135%			103,039
Materials			\$69,665
Materials Burden @ 14.9%			10,380
Total Materials Incl. Burden			<u>80,045</u>
Subtotal			\$259,409
Gen. & Adm. Expense @ 7.8%			<u>20,234</u>
Total Estimated Cost			\$279,643

*How does this  
file in?*

W80C6-BCJC-66010

Retrofit Two Units (1-B, 1-C, 1-D, 1-E, 1-F, 1-G, 1-H, 1-I,  
1-J, 1-K)

	<u>Hours</u>	<u>Rate</u>	<u>Amount</u>
		<u>-\$-</u>	<u>-\$-</u>
<u>R&amp;D Overhead Pool:</u>			
Salaried	5,801	5.87	34,052
Hourly	3,078	3.64	11,204
Total Labor			\$ 45,256
R&D Overhead @ 135%			61,096
Materials			\$54,132
Materials Burden @ 14.9%			8,066
Total Materials Incl. Burden			<u>62,198</u>
Subtotal			\$168,550
Gen. & Adm. Expense @ 7.8%			<u>13,147</u>
Total Estimated Cost			\$181,697

W80C6-CCJC-66010

Manufacturing Costs (4-C, 4-D, 4-E, 4-F, 4-G) Ten Production Units

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	17,430	5.57	97,064
Hourly	44,082	3.49	153,910
Total Labor			\$250,974
R&D Overhead @ 135%			338,815
Materials			\$253,942
Material Burden @ 14.9%			37,837
Total Materials Incl. Burden			<u>291,779</u>
Subtotal			\$881,568
Gen. & Adm. Expense @ 7.8%			<u>68,762</u>
Total Estimated Cost			\$950,330

S-226.CJC-66010

Redesign, Test, Retrofit, Two Units; Acceptance Test Two Units;  
Environmental Test One Unit; Produce Ten Units (Combined with W80C)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool</u>			
Salaried	24,624	5.59	137,651
Hourly	35,613	2.87	102,381
Total Labor			\$240,032
R&D Overhead @ 135%			324,043
Materials			\$405,030
Material Burden @ 14.9%			60,349
Total Materials Incl. Burden			<u>465,379</u>
Subtotal			\$1,029,454
Gen. & Adm. Expense @ 7.8%			<u>80,297</u>
Total Estimated Cost			\$1,109,751
			<u>110,975</u>
			<u>1,220,726</u>

10%

S-226.CJC-66010

## Production Only

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	12,200	5.56	122,276
Hourly	33,052	2.86	94,415
Total Labor			\$ 216,691
R&D Overhead @ 135%			292,533
Materials			\$377,513
Material Burden @ 14.9%			56,249
Total Materials Incl. Burden			<u>433,762</u>
Subtotal			\$ 942,986
Gen. & Adm. Expense @ 7.8%			<u>73,553</u>
Total Estimated Cost			\$1,016,539
	10%		<u>101,653</u>
			1,118,192

S-226-ACJC-66010

SUMMARY - Develop, Test, and Produce 135 Flip Chip Amplifiers  
 Plus 480 for 10 Production Units (Combined with W80C)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	3,321	5.84	19,394
Hourly	9,905	2.93	29,022
Total Labor			\$ 48,416
R&D Overhead @ 135%			65,362
Materials			\$60,630
Materials Burden @ 14.9%			9,034
Total Materials Incl. Burden			<u>69,664</u>
Subtotal			\$183,442
Gen. & Adm. Expense @ 7.8%			<u>14,308</u>
Total Estimated Cost			\$197,750



S-226-A-1CJC-66010

Design, Test, and Set-Up (One Time Charge) (Split 50/50 with W80C)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	566	5.84	3,305
Hourly	962	2.93	2,819
Total Labor			\$ 6,124
R&D Overhead @ 135%			8,267
Materials			\$9,150
Material Burden @ 14.9%			1,363
Total Material Incl. Burden			<u>10,513</u>
Subtotal			\$24,904
Gen. & Adm. Expense @ 7.8%			<u>1,943</u>
Total Estimated Cost			\$26,847

S-226-A-2.0CJC-66010

Manufacture 615 Flip Chip Amplifiers (10 Production plus 2 Retrofits)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	2,755	5.84	16,089
Hourly	8,943	2.93	26,203
Total Labor			\$ 42,292
R&D Overhead @ 135%			57,094
Materials			\$51,480
Material Burden @ 14.9%			7,671
Total Materials Including Burden			<u>59,151</u>
Subtotal			\$158,537
Gen. & Adm. At 7.8%			<u>12,366</u>
Total Estimated Cost			\$170,903

S-226-A-2.1CJC-66010

Manufacture 480 Flip Chip Amplifiers (10 Production Units)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	2,427	5.84	14,174
Hourly	7,994	2.93	23,422
Total Labor			\$ 37,596
R&D Overhead @ 135%			50,755
Materials			\$34,313
Material Burden @ 14.9%			5,113
Total Materials Incl. Burden			<u>39,426</u>
Subtotal			\$127,777
Gen. & Administrative @ 7.8%			<u>9,967</u>
Total Estimated Cost			\$137,744

S-226-BCJC-66010

Retrofit Two Units (2-B + 2-C + 2-D)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	1,730	5.87	10,155
Hourly	650	3.64	2,366
Total Labor			\$12,521
R&D Overhead @ 135%			16,903
Materials			\$1,200
Material Burden @ 14.9%			179
Total Materials Incl. Burden			<u>1,379</u>
Subtotal			\$30,803
Gen. & Adm. Expense @ 7.8%			<u>2,402</u>
Total Estimated Cost			\$33,205

S-226-CCJC-66010

Manufacturing Costs (5-C, 5-D, 5-E, 5-F, 5-G, 5-H, 5-I, 5-J, 5-K,  
5-L0 Ten Production Units

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	19,573	5.52	108,102
Hourly	25,058	2.83	70,993
Total Labor			\$179,095
R&D Overhead @ 135%			241,778
Materials			\$343,200
Material Burden @ 14.9%			51,137
Total Material Incl. Burden			<u>394,337</u>
Subtotal			\$815,210
Gen. & Adm. Expense @ 7.8%			<u>63,586</u>
Total Estimated Cost			\$878,796

7.

CJC-66010

## SUMMARY - J218 Test Equipment - 4 Units

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	853	5.87	5,007
Hourly	1,584	3.64	5,766
Total Labor			\$ 10,773
R&D Overhead @ 135%			14,543
Materials		\$62,274	
Materials Burden @ 14.9%		9,279	
Total Materials Incl. Burden			<u>71,553</u>
Subtotal			\$ 96,869
Gen. & Adm. Expense @ 7.8%			<u>7,556</u>
Total Estimated Cost			\$104,425

7-ACJC-66010

## Mobile Test Cart (Fully Instrumented)

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	597	5.87	3,504
Hourly	922	3.64	3,356
Total Labor			\$ 6,860
R&D Overhead @ 135%			9,261
Materials			\$39,567
Material Burden @ 14.9%			5,895
Total Materials Incl. Burden			<u>45,462</u>
Subtotal			\$61,583
Gen. & Adm. Expense @ 7.8%			<u>4,803</u>
Total Estimated Cost			\$66,386

7-BCJC-66010

## Collimated Test Source

	<u>Hours</u>	<u>Rate</u> -\$-	<u>Amount</u> -\$-
<u>R&amp;D Overhead Pool:</u>			
Salaried	256	5.87	1,502
Hourly	662	3.64	2,410
Total Labor			\$ 3,912
R&D Overhead @ 135%			5,281
Materials		\$10,327	
Material Burden @ 14.9%		1,539	
Total Materials Incl. Burden			<u>11,866</u>
Subtotal			\$21,059
Gen. & Adm. Expense @ 7.8%			<u>1,642</u>
Total Estimated Cost			\$22,701



7-C

CJC-66010


Standard Test Equipment

Materials	\$12,380	
Material Burden @ 14.9%	1,846	
Total Materials Incl. Burden		\$14,226
Gen. & Adm. Expense @ 7.8%		<u>1,110</u>
Total Estimated Cost		\$15,336

No ??

## Schedule For Completion of Existing Contract.

8/2/66




## Schedule breakdown - final system checkout

8/2/66

Items	8/30	9/6	9/13	9/20	9/27	9/3	9/10	9/17	9/24
1. Detector capability - ambient	_____	_____	_____	_____	_____	_____	_____	_____	_____
2. +16 Detector capability - cold and record raw preamp data	_____	_____	_____	_____	_____	_____	_____	_____	_____
3. Optimize amp. decoupling changes	_____	_____	_____	_____	_____	_____	_____	_____	_____
4. Modify and clean up amp. motherboards	_____	_____	_____	_____	_____	_____	_____	_____	_____
5. Return array 4-7 flameCA	_____	_____	_____	_____	_____	_____	_____	_____	_____
6. Design, Lab, test amplifier display panel	_____	_____	_____	_____	_____	_____	_____	_____	_____
7. Adjust servo field coverage + bar spacing	_____	_____	_____	_____	_____	_____	_____	_____	_____
8. Clean up + repair scanner	_____	_____	_____	_____	_____	_____	_____	_____	_____
9. Check channel count threshold crt.	_____	_____	_____	_____	_____	_____	_____	_____	_____
10. Check temp. sensing circuit	_____	_____	_____	_____	_____	_____	_____	_____	_____
11. Final check Sun sensor	_____	_____	_____	_____	_____	_____	_____	_____	_____
12A. Check channel noise with test panel	_____	_____	_____	_____	_____	_____	_____	_____	_____
12B. Check J215 with WEO	_____	_____	_____	_____	_____	_____	_____	_____	_____
13. Elapsed time meter (not required)	_____	_____	_____	_____	_____	_____	_____	_____	_____
System tests	_____	_____	_____	_____	_____	_____	_____	_____	_____


## W80C First &amp; Second Unit Retrofit With Flip Chip Amplifiers.

8/10/66



## Schedule - Production, W80C.

7/21/66



Item 3 costs:	Project (SH)	160	160	160	160	160	160	160	160	160	160	160	160	160	160	160
	Clerical (HH)	20	20	20	20	20	20	20	20	20	20	20	20	20	20	20
	Depl. 3824 (SH)															
	Tech (HH)													80	80	80
	Supervision (SH)													24	24	24

$$\begin{array}{rcl}
 & 10 \text{ units} & \\
 \text{SH} & 2792 \times 16 & = 44704 \\
 \text{HH} & 520 \times 9.25 & = 4810 \\
 & & \hline
 & & \$ 49510
 \end{array}$$

T. E. COOLERS  
T. E. POWER SUP.  
AIRSIDE BIDS.  
C. BOX 26455  
FLORIDA POWER

7/22	7/27	8/5	8/12	8/19	8/26	9/2	9/9	9/16	9/23	9/30
------	------	-----	------	------	------	-----	-----	------	------	------

WEEK END IN G

J. E. COOLERS  
T. E. POWERS, SUP.

ANALD B.D.S.

C, Box 16455

FOX #455R

THE RECEIPT

Page 5. Next.

C. Box INST.

1078 26 3400

WIRE C, COIL 3D

# File Score

44-38867-5

NOT  
JULY 1955

BD  
15  
(1)  
107

NO TEST

Enure

W  
O  
X

1000

	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350	351	352	353	354	355	356	357	358	359	360	361	362	363	364	365	366	367	368	369	370	371	372	373	374	375	376	377	378	379	380	381	382	383	384	385	386	387	388	389	390	391	392	393	394	395	396	397	398	399	400	401	402	403	404	405	406	407	408	409	410	411	412	413	414	415	416	417	418	419	420	421	422	423	424	425	426	427	428	429	430	431	432	433	434	435	436	437	438	439	440	441	442	443	444	445	446	447	448	449	450	451	452	453	454	455	456	457	458	459	460	461	462	463	464	465	466	467	468	469	470	471	472	473	474	475	476	477	478	479	480	481	482	483	484	485	486	487	488	489	490	491	492	493	494	495	496	497	498	499	500	501	502	503	504	505	506	507	508	509	510	511	512	513	514	515	516	517	518	519	520	521	522	523	524	525	526	527	528
--	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----

1021

100

5417.12

100


Age Group	Percentage of Respondents
18-29	85%
30-49	80%
50-69	75%
70+	70%

天

Case	Age	Sex	Duration of illness (years)	Site of lesion	Pathological findings	Outcome
1	65	M	10	Right frontal lobe	Large, well-circumscribed, solid, enhancing mass	Resected, died of complications
2	55	F	5	Left parietal lobe	Large, well-circumscribed, solid, enhancing mass	Resected, died of complications
3	45	M	3	Right temporal lobe	Large, well-circumscribed, solid, enhancing mass	Resected, died of complications
4	35	F	2	Left frontal lobe	Large, well-circumscribed, solid, enhancing mass	Resected, died of complications
5	25	M	1	Right parietal lobe	Large, well-circumscribed, solid, enhancing mass	Resected, died of complications

AND SYSTEM INTEGRATION

2/4/66



REVISIONS TO STATEMENT OF WORK  
W 80C RETROFIT PROGRAM

STAT The comments listed below represent changes and additions to the proposed "Statement of Work W-80C Retrofit Program," called enclosure (2) in [ ] letter to [ ] (Doc. #188-0) dated 19 January 1967. STAT

During [ ] visit to Aerojet General on 7 February 1967, the revisions to the statement of work were coordinated with [ ] of Aerojet. The revisions were approved by [ ] and he stated that [ ] should include them in the final statement of work. STAT  
STATAT

The "signed off" specification for the W-80C should also be included as part of the statement of work.

A. Page 1, I, Introduction (line 4)

Add:

" . . . and maintainability, in accordance with the provisions of the document "Specification for Passive IR Warning Device (W-80C)" approved on 10 January 1967 by the contractor. "

B. Page 2, II, Work Items, paragraph 1(b)

Change to Read:

b) "Manufacture sufficient for two (2) W-80C units plus operational spares in a minimum quantity of 10 modules.

C. Page 2, paragraph 2

Add:

d) Servo subsystem



D. Page 3, paragraph 5

Change to Read:

". . . thermoelectric coolers capable of assuring compliance with paragraph 3.1.7. and paragraph 3.5. of the document "Specification for Passive IR Warning Device (W-80C)."

E. Page 3, paragraph 6

Add:

- d) Elevation scan
- e) Cryogenic subsystem

F. Page 4, paragraph 12

Add:

12. Software items (quantity in accordance with "Specification for Passive IR Warning Device (W-80C)". Appendix B) as follows:

G. Page 4, Paragraph 12

In subparagraphs "e", "f", "g", "h", "i", and "k", delete the document quantities.

H. Page 5 (new paragraph)

Add:

13. Determination of Probability of Detection and Detection Range:  
Probability of detection and determination of detection range shall be determined by testing of the W-80C at the customer's simulation facility. Parameters specified in paragraphs 3.2., 3.3., 3.4., 3.5., and 3.6.4. of the document "Specification for Passive IR Warning Device (W-80C)" shall be used.